
Example 5

 Organization Code: Department:     

 Project ID Code: Project Title:    

Example #1 Example #2 Example #3 Example #4
CCCI 4393 CCCI 4832 CCCI 5219 CCC1 5400
5/1/2005 6/1/2007 5/15/2008 11/15/2008

 COSTS -Display new totals for each category.
Study -$                          -$                        -$                        -$                        
Acquisition -$                          -$                        -$                        -$                        
Preliminary Plans 41,000$                41,000$               41,000$               41,000$               
Working Drawings 56,000$                56,000$               56,000$               56,000$               
Total Construction 727,000$              727,000$             763,000$             809,000$             
Equipment Phase (Group 2) -$                          -$                        -$                        -$                        
Other -$                          -$                        -$                        -$                        

  Total  Project Costs 824,000$              824,000$             860,000$             906,000$             

   Construction Detail - Must tie to total construction costs above.
Contract 596,000$              596,000$             630,000$             674,000$             
Contingency 30,000$                30,000$               32,000$               34,000$               
A&E Costs 101,000$              101,000$             101,000$             101,000$             
Group 2 Equipment -$                          -$                        -$                        -$                        
Agency Retained -$                          -$                        -$                        -$                        

   Total Construction 727,000$              727,000$             763,000$             809,000$             

 FUNDING DATA - Include all funding provided.  For reversions and augmentations indicate EO number.

Chapter / Item                                               
Phase Amount Transferred Net Comments

9860-301-0660 (2) P 41,000$               41,000$               -$                        
9860-301-0660 (2) W 56,000$               56,000$               -$                        
9860-301-0660 (2) C 727,000$             -$                        -$                        
Anticipated Deficit (Example #3) C 36,000$               -$                        -$                        Approved increase, CCCI, Other
Anticipated Deficit (Example #4) C 46,000$               -$                        -$                        
Future Funding -$                        -$                        -$                        

Total Funding 906,000$             97,000$               -$                        

 SCHEDULE - Include all project dates (MM/DD/YYYY). 
Study Completion
Acquisition Completion
Start Preliminary Plans 8/1/2005
Preliminary Plan Approval 6/8/2007 6/8/2007
Approval to Proceed to Bid 5/15/2008 5/15/2008 5/15/2008 11/15/08
Contract Award Approval 8/30/2008 8/30/2008 11/15/2008 01/15/09
Project Completion 6/30/2009 6/30/2009 11/15/2009 02/15/10

COST INCREASE / DECREASE
CCCI 18,436$               1,663$                 Actual v. Projected CCCI
Escalation 8,969$                 4,084$                 Schedule Changes
Contingency 2,000$                 2,000$                 Function of Project Cost
Other 6,595$                 38,253$               See Attached Detail of Changes
Total Increase 36,000$               46,000$               

Must tie to Total Project Cost, above

Capital Outlay Cost, Funding and Schedule Summary

 Requested Action:

 PWB/DOF Action Date:

This form provides a chronological history of the project.  The initial column reflects the detail related to implementing the Budget Act or authorizing 
legislation.  Subsequent columns reflect all reportable project phases listed in the schedule section below plus additional reporting for mid-phase 
scope/funding changes.
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